
Scott Ca m e ro n is the Capital Systems Manager for the Food & Be ve r a g e
Global Business Unit of Procter & Gamble, and has been managing capital
p rojects and mentoring other project managers for the past 20 years at Pro c t e r
& Gamble within its Beauty Care, Health Care, Food & Be verage, and Fa b r i c
& Home Care Businesses. Scott also has been an ASK feature writer since
Volume One. He re at ASK we consider Scott a dear friend, a generous col-
league, and a great story t e l l e r. We are all too happy to provide a venue for his
wit and wisdom. He and his family live in Cincinnati, Oh i o. 

A S K : Tell me about a project that has had an enduring impact on you? 

Ca m e ro n : The project I look back on with probably the most pride was my first
major project. It was a multi-site, five-plant project wherein the first plant start -
up was 18 weeks after funding and the fifth startup date was 26 weeks after fund-
ing. Only two of the sites we re identified at the time we re c e i ved funding, and
none of the process and packing equipment had been ord e red. Two things about
this project had a huge impact on me. First, it gave me the courage to be account-
able for the decisions I made, as there was no time to second-guess myself.
Se c o n d l y, it taught me that eve ry day of a project's life is important and you need
to get the most out of each day. 

A S K : You met the schedule? 

Ca m e ro n : We did. I remember sitting in a hotel room with a pad of paper and
drawing up the project's critical path schedule and deciding what things had to
be done and the milestone completion dates the project team had to meet. I then
called my project manager-mentor and re v i ewed my thought process and
assumptions. He listened to my plan, questioned me about it, and said, "If yo u
can meet all your milestone dates, you can make your schedule." He also told me
that meeting this challenge was no easy feat but could be done with some major
"mountain mov i n g . "

A S K : It is interesting to hear you did it with a pencil and paper, especially for
something that I imagine was awfully complex. Do you ever use computer pro-
grams, like Mi c rosoft Project, to do your scheduling? 

Ca m e ro n : A lot of times when I talk to people about doing schedules, they ask
me what scheduling program I use. To be quite honest, I use a pencil and paper
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most of the time to sketch out the critical path as I see it, which in an electro n i c
age probably says I'm an old fogy. The schedule is just a tool to align the pro j e c t
team to what they have to do by when in order to be successful. How you pre p a re
or draw the schedule is more a philosophical debate because there are many good
s o f t w a re programs. The key is getting your project team members to be honest as
to how long their work is going to take and how much time the schedule will
a l l ow them to accomplish their tasks. W h e n e ver I put together an initial schedule
I work right to left (start-up to today) versus left to right (today to startup date).
When you ask people how long something is going to take, their response always
results in the initial schedules being two to three times longer than the time yo u
h a ve. That's why I believe if it's a six-week or two-year schedule, eve ry day mat-
ters and aligning the team to this fact early in the life of a project will help insure
its success. When you start off on a two-year project, you tend to feel like noth-
ing is restricting the schedule at that point, but those initial days are days which
a re hard to re c over or ve ry expensive to re c over later in the project's life.
A S K : Is it different motivating a team when the schedule is six weeks as opposed
to two years? 
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Ca m e ro n : Each team takes on its own personality. The Project Manager must
m o t i vate the team based on the project's unique challenges, the team members'
experience level, and the project schedule. With that said, I believe, it is far eas-
ier to motivate a team with a short schedule because people re a l i ze eve ryday is
i m p o rtant and there isn't as much time for divergent thought processes. This is
one of the things I find exciting about being a project manager. You never re a l l y
h a ve the same team, same schedule, or same project scope twice in a row. Each
p roject team and their re s p e c t i ve hierarchy have a different experience and
k n owledge base to manage. Pa rt of your job is to figure out how to mold the team
to meet the success criteria of the project. 

A S K : Tell me about one of the more challenging experiences yo u ' ve had try i n g
to motivate a team. 

Ca m e ro n : I once worked on a project where I was "thrown in" at the last minute
to replace the project manager who requested to be taken off the assignment. We
had six weeks from when I arrived at the site to complete engineering, constru c-
tion and start up the project. We had completed only 20% of the constru c t i o n ,
and the remaining 80% was extremely complicated. I had to immediately step in
and get eve ryone to start working together to meet this ve ry aggre s s i ve, if not
unattainable, schedule. To add to the challenge, the various functional personnel
on the team hated one another. I sat down with each functional leader on a one-
on-one basis and said, "Ok a y, so how do you view your situation and your ro l e ,
and what is it going to take to get us to start-up 6 weeks from now?" It wasn't
t h reatening, but it was like I had to say, "My job here is to lead us to start-up in
six weeks. Are you with me?" The key in this case was getting people aligned in
meeting the schedule and finding out what was motivating the team's dysfunc-
tional behavior. They may not have liked the end date, they would tell me all the
reasons why they couldn't achieve perfection, but once we we re aligned they we re
able to start working together. In the end, we started up within 8 weeks instead
of the 6 weeks. 

A S K : One-on-one communication proved to be the magic formula? 

Ca m e ro n : It wasn't exactly magic, but yes. The project manager is seen as the
single point of contact, and I had to quickly get to know people on the team and
what was motivating them. When yo u ' re the project manager you are going to
spend a lot of time with these people. Best to understand what is making them
"tick" early in the project's life. One thing I should add. You also have to under-
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stand the system you work in and how the components are supposed to work
with one another. A long time ago I had a boss who said, "When I assign a pro j-
ect manager, I want to make sure she or he knows eve ry way possible to defeat
the system and the processes we have in place." The point being if you thor-
oughly understand the environment you work in, you can understand how each
system will impact your project. Thus, you can help yourself see and eliminate
f u t u re bottlenecks the team may encounter. In the first project I've talked about,
I understood how the company's systems worked. I took apart my schedule and
said here are the bottlenecks we will encounter, and then I took steps to elimi-
nate them. That was a major reason why we met the schedule. 

A S K : How can you tell when a team is really functioning well together? 

Ca m e ro n : For one thing, there is a lot of good communication. You see people
stopping each other in the hall, they are active, they are animated, they are re s o l v-
ing things, they are keeping you informed, but they are pretty much making
most of the decisions on their own to meet the success criteria. They feel empow-
e red and show it! 

A S K : That must be nice. How then does your role as project manager change in
that case? 

Ca m e ro n : You spend more time with the hierarchy making sure their needs are
being met and they are knowledgeable of the work their people are doing to make
the project successful. You should also be insuring that the hierarchy is taking
time to re c o g n i ze their organization's good work. If the hierarchy is not we l l
informed, then you will have a problem re g a rdless of how well your team is func-
tioning. 

A S K : Is this like running interf e rence for the team so upper management does-
n't get in their hair? 

Ca m e ro n : So rt of, but let's be careful here. T h e re are times where you need to
run interf e rence because you want to keep the team focused, but most of the time
the team needs to understand their hierarchy and their needs. You also need to
g i ve the project team a forum to "strut their stuff" for their bosses. You cert a i n-
ly don't want the team to think it is only the project manager who interfaces with
h i e r a rc h y. I don't want my team members to get burned or crushed by their hier-
a rchy in re v i ews, but I'm okay if they get "singed." So while I would agree at
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times you need to shelter the project team, they have to learn their hierarchy is
integral to the success of their projects and sometimes have different expectations
than the project team may assume. Isolating the team from interfacing with hier-
a rchy would be the worst thing I could do. 

A S K : Describe a situation where somebody got singed, and how you knew it was-
n't a serious burn. 

Ca m e ro n : How about something that happened to me. Early in my engineering
c a re e r, I was the technical engineer on a project. My boss and I had a disagre e-
ment on what technical scope should be installed. He had his position and I had
mine. Since I was leading the hierarchical technical re v i ew, he allowed me the
f o rum to present my case and he presented his. As the smoke began rising aro u n d
me during my technical presentation, I learned a valuable lesson about the hier-
a rc h y. Lu c k i l y, my boss had a fire extinguisher handy. I just got singed and not
b u r n e d .

A S K : What do people say to you after you let them get singed?

Ca m e ro n : Sometimes they come back and say I was right, or come back and say
I was kind of right. They rarely come back and say I was wrong. By the way, good
p roject managers at any stage of their careers should be willing to be singed. No
one is immune to the fire. But if yo u ' ve been doing this long enough, you under-
stand that getting singed is necessary to your growth and to challenge the status
q u o. 

A S K : I remember hearing you speak once at a conference about how rew a rd i n g
it was for you to be a mentor to young project managers. What is it that you get
out of mentoring? 

Ca m e ro n : As I've gotten older, I've started to wonder, "Where are the next gen-
eration project managers going to come from?" I think about how I have grow n
t h roughout my career and can talk about the projects I've worked on, but when
I get down to the root cause of my growth and development the most import a n t
factor has been the people who managed and coached me and let me get singed
and challenged me. Individual managers had a profound impact on me. As I look
back, I can see how this boss taught me how to write proposals. This mentor
taught me financial aspects and cash flow of the company. This peer focused me
on schedules. This one focused me on team dynamics. This one taught me how
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to listen and not immediately react. It's a collection of people, and I feel its part
of my job to instill these learnings to others as others invested in me. 

A S K : How much of mentoring is just listening? 

Ca m e ro n : A lot. Project managers don't have many avenues to vent their fru s-
trations or brainstorm ideas to improve their projects because of the demands on
their time. They can vent to spouses or loved ones, but that's usually not ve ry
healthy and, probably in the long run, somewhat destru c t i ve to their personal
l i ves. They can vent to their bosses, but there is the risk their bosses will see them
as weak and wonder, "Did I put the right person on the job?" They can talk to
t h e m s e l ves, but then the people in the white lab coats may come around for
them. So as I look at myself as a mentor, the major part of the job is to just lis-
ten. What I may have dealt with 10 - 20 times in my care e r, they are dealing with
for the first time, and want to discuss it. 

A S K : Is there anything in particular you are listening for? 

Ca m e ro n : I let them talk for 10-15 minutes and at the end of it I say, "Well, let
me play back what I heard, and then lets talk about what you want to do." A large
p e rcent of the time they just wanted to vent or brainstorm concepts/ideas and to
k n ow that other people have experienced similar things. When you say, "Ye p, that
is pretty typical for projects like this," that generally makes them feel better.
Sometimes we will discuss what the person wants to do to solve a problem and
other options they may want to consider. Again, I am a re s o u rce and mentor who
is trying to help the person grow and be successful. I don't see myself as being
t h e re to provide answers to their eve ry problem. The last thing I want to do is
clone "little Scotts" who can carry out my ideas about project management with-
out thinking. 

A S K : Yo u ' ve been at Procter and Gamble about 30 years, right? 

Ca m e ro n : Ac t u a l l y, 31. 

A S K : Ok a y, 31. What do you re g a rd as the biggest milestone of your career? 

Ca m e ro n : The biggest milestone was the birth of our triplet daughters Laura,
Beth and Caroline--but I guess you mean pro f e s s i o n a l l y. 
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A S K : Yes, I was thinking pro f e s s i o n a l l y. 

Ca m e ro n : I think the answer to the question is probably I haven't done it ye t .
I'd like to believe the best assignment or challenge is still in front of me. Si n c e
the girls are now 10, I figure I've got another 13 years of work to find out if I'm
right. 

A S K : And if they go on to graduate school, forget it. You may never see re t i re-
ment. 

Ca m e ron: Yeah, but I can live with that.
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